
10/15/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Installation Oversight 0
Acceptance Testing 0
System Implementation Monitoring & 
Coordination 0

Map, CAD, GeoFile Assessment & Assistance
Advise client of potential for mapping system with 
New Kent County Powhatan 0.5

Project Reporting & Status Review
PM Billing preparation and review Central VA 4
Activity Report preparation Central VA 4.75
ADMIN billing preparation and review 5
PSAP Strategic Planning 0
CPE Assessment and Assistance 0
Cost Recovery, True Up Assistance
On-line FY2005 Funding Request training and 
preparation Central VA 1

Confirm status of FY2003 True-up Central VA 0.5

Provide assistance as requested with FY2003 True-
up

Hanover, 
Powhatan, 
Richmond, 

2

Confirm status of FY2005 Funding Request Central VA 0.5

Provide assistance as requested with FY2005 
Funding Request

Hanover, 
Powhatan, 
Richmond, 

Henrico

3.75

WSP/LEC Contact, Coordination, Assessment
Review T-Mobile Testing protocols.  Evaluate test 
results.  Provide test procedures guidelines. Hanover 3.25

Confirmed with Intrado concerning patch upgrade to 
their ALI database to resolve appendage of sector 
information to street field.

Central VA 0.5

Cutover Planning & Assistance 0
Training Assistance
Validate current carrier contact information for 
troubleshooting and exigent circumstances. Central VA 3.75

29.5

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

L. Robert Kimball 
Central Virginia

Activity Report

Active Tasks

Sept 2003 (8/31 - 9/27) 

Page 1 of 2



10/15/2003

0 0

Issue Comments
Issues of Importance

Completed Tasks
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